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Dear Supervisors:

APPROVE APPROPRIATION ADJUSTMENTS
REVISED PROJECT BUDGET FOR THE MACLAREN SATELLITE

MEDICAL HUB REFURBISHMENT PROJECT (C.P. NO. 87002)
(FIRST DISTRICT) (4 VOTES)

SUBJECT

Approve appropriation adjustments, revised project scope and revised project budget
for the Maclaren Satellte Medical Hub Refurbishment Project (Medical Hub Clinic),
C.P. No. 87002.

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Approve the appropriation adjustment to transfer $34,000 from Maclaren
Designation to C.P. No. 87002.

2. Approve the revised total project budget of $284,000 to the Maclaren Satellte
Medical Hub Refurbishment Project (C.P. No. 87002) for various refurbishments
at Maclaren Hall in EI Monte.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil authorize the revised scope of work for the
refurbishment of the lAC+USC San Gabriel Valley Satellte Medical Hub Clinic to
accommodate children in foster care with medical and forensic assessments, mental
health screenings, and ongoing medical services for local foster children in the eastern
area of Los Angeles County.

'To Enrich Lives Through Effective And Caring Service"
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Backr.round

On February 12, 2008, the Board approved and established the project and project
budget of $250,000 for various refurbishments at Maclaren Hall for use as a satellte
Medical Hub Clinic for the San Gabriel Valley. The original project entailed
refurbishment of the infirmary wing of Maclaren HalL. The proposed project consists of
converting existing single occupancy residential rooms into dental rooms, exam rooms,
interview rooms and a patient restroom, plus, offices, nurses' office, and a break room
including renovation of the corridor.

In order to provide adequate space and be able to serve the need of over 1,000
children in foster care in the immediate catchment area of EI Monte, the refurbishment
project has expanded from the original proposed scope to include a main entry, a
screening office, main corridor lobby, a security door separating the main corridor, and
the Medical Hub Clinic and other related items as necessary.

The proposed refurbishment project wil be completed by the Internal Services
Department (ISD) and is expected to be completed within six months upon your Board's
approval.

Implementation of Strateqic Plan Goals

These actions meet the County's Strategic Plan of Services Excellence (Goal 1) by
promoting best practice for patient care; Fiscal Responsibilty (Goal 4) by investing in
public infrastructure; and Children and Familes' Well-Being (Goal 5) by providing
integrated physical and mental health services for children.

FISCAL IMPACT/FINANCING

The initial project budget approved by your Board on February 12, 2008 is $250,000.
With the additional $34,000 for the expanded scope of work, the revised total project
budget is estimated at $284,000. Sufficient funding for the project wil be available
upon your Board's approval of the attached appropriation adjustment, which wil transfer
an additional $34,000 from the Maclaren Designation to the Capital
Projects/Refurbishments Budget (C.P. No. 87002).

The Project Schedule and Budget Summary for the Medical Hub Clinic are included in
Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

None.
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ENVIRONMENTAL DOCUMENTATION

On February 12, 2008, your Board found the project categorically exempt under the
California Environmental Quality Act (CEQA).

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of these recommendations wil enable the County to provide health, mental
health screenings, and forensic assessment to children in foster care in the eastern
most portions of Los Angeles County and determining the course of actions in
reconfiguring MacLaren HalL.

CONTRACTING PROCESS

None.

CONCLUSION

Upon approval of the recommendations, please return an adopted, stamped copy of
this letter to the Chief Executive Office (Capital Projects Division), Department of

Children and Families Services, Department of Health Services, and Department of
Mental Health.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DL:JSE
DJT:AV:zu

Attachments

c: Auditor Controller

County Counsel
Department of Children and Family Services
Department of Health Services
Department of Mental Health
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ATTACHMENT A

APPROVE APPROPRIATION ADJUSTMENTS
REVISED PROJECT BUDGET FOR THE MACLAREN SATELLITE

MEDICAL HUB REFURBISHMENT PROJECT (C.P. NO. 87002)
(FIRST DISTRICT) (4 VOTES)

i. PROJECT SCHEDULE
Scheduled

Revised
Project Activity Completion

Date Completion Date

Construction Documents N/A

Jurisdictional Approvals N/A

Construction Award 2/26/08 08/19/08

Construction Start 2/26/08 08/25/08

Substantial Completion 04/25/08 02/23/09

Final Acceptance OS/23/08 03/23/09

II. PROPOSED PROJECT BUDGET SUMMARY

Budget Category
Proposed Impact of this Revised

Project Budget Action Project Budget

Land Acquisition N/A N/A N/A

Construction
(a) Construction $ 70,000 $ 141 ,000 $ 211,000

(b) Change Orders 4,000 26,000 30,000
Total $ 74,000 $ 167,000 $ 241,000

Equipment N/A N/A N/A

Plans and Specifications 8,000 0 8,000

Consultant Services N/A 12,000 12,000

Jurisdictional Review and
8,000 0 8,000

Plan Check

County Services 17,000 -2,000 15,000

Unforeseen Building 143,000 -143,000 0
Condition

TOTAL $250,000 $34,000 $284,000
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COUNT OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPARTMENT OF CHIEF EXECUTIVE OFFICE

DEPT'S.No. 060
AUGUSl 7 2008

AUDITOR-GONTROLLER.
THE FOLLOWING APPROPRIATION ADJUSlMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEE REPORT AS TO ACCOUNTNG

AND AVAILALE BALACES AND t=ORWARD,TO THE'CHIEF ADMINISTTIVE OFFiCER FOR HIS RECOMMENDATION OR ÂCTON: -

ADJUSTMENT REQUESlËb AND REAUNS -rHERË¡:OR

, FY 2008-09 /
4 - VOTES ./

SOURCES USES

/, '
Desigf)tion - Department of Children & Family Services

A01-3070
Decrease Designation $ 34,000 /

/MacLaren SatelItØ'MediçaHub Refurb.
A01-CP-6014-6S099-87002, '
Fixed Assets-Building and Improvements
INCREASE APPROPRIATION $ 34,000

JUstiFICAtiON

: /',JUstification: ~ra~sfer $34,000 frolTfMacLaren Designation Budget to Capital Project (CP. No. 87002) to fund the
refurbishment project at MacLaren Hall in EI Monte.

CHIEF ADMINISlRATIV OFFICER'S REPORT

REFERRED TO Tf:E CHIEF
ADMINISTTIVE OFFICER FOR-

ACTION

!:ECOMMENDATION

AS RESED

Ó 'b-O~ fi
CHIEF ADMINISTIE OFFCER

NO. OJ.O

B+A~
lI'5tu (, 20 DR

APPROVED CA REVSED):
BOARD OF SUPERVISORS

20AUDITOR-CONTROLLR

BY
DEPUT COUNT CLRK

SEND 6 COPIES TO THE AUbITOR-CONTROLLER


